

GOVERNMENT OF TELANGANA
ABSTRACT

PRED – Warangal District – PMGSY Ph-X – Package No. AP 21 XA 15 – Road from PWD Road to Kodishelamitta in Kothaguda Mandal – Revised Administrative Sanction and Extension of Time agreement – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 494

Dated: 4.8.2015.

Read the following:

1. G.O.Ms.No. 362, PR & RD (Progs.II) Dept., dated: 9.11.2012.
2. From the ENC, PR&Admn., PMGSY, Hyd, Lr.No. W3/DEE-1/PMGSY/ AP 21XA15/WGL/2014, Dt. 13.1.2015.
3. Govt. Memo No. 681/Progs.II/2015-1, Dated: 7-3-2015.
4. From the ENC, PR&Admn., PMGSY, Hyd, Lr.No. W3/DEE-1/PMGSY/ AP 21XA15/WGL/2014, Dt. 30.4.2015.

<<>>

ORDER:

In the reference 1st read above, administrative sanction was accorded for an amount of Rs. 365.00 lakhs in respect of the work, Road from PWD Road to Kodishelamitta in Kothaguda Mandal, Warangal District, sanctioned under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj & Admn, PMGSY, Hyderabad in the letters 2nd & 4th read above has requested the Government to accord Revised Administrative Sanction for an amount of Rs. 489.50 lakhs (Gol share Rs. 360.61 + Rs. 4.39 lakhs already sanctioned State Government funds + 124.50 lakhs from savings available under PMGSY works) in respect of work “Road from PWD Road to Kodishelamitta in Kothaguda Mandal, Warangal” as against the Original Administrative Sanction of Rs. 365.00 lakhs due to working estimate cost is increased, due to change of designs and material cost and also requested to grant extension of agreement time for above work upto 31.3.2016 being bridge work and work cannot be done in rainy season and balance work is also be executed after according RAS under PMGSY Phase X.

3. Government, after careful consideration of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs. 489.50 lakhs (Rupees Four Crores Eighty Nine Lakhs and Fifty Thousand only) indicating the Gol share Rs. 360.61 (Rupees Three Crores Sixty Lakhs and Sixty One Thousand only) already sanctioned State Government funds of Rs. 4.49 lakhs (Rupees Four Lakhs and Forty Nine Thousand only) and from savings available under PMGSY works of Rs. 124.50 lakhs (Rupees One Crore Twenty Four Lakhs and Fifty Thousand only) in respect of work “Road from PWD Road to Kodishelamitta in Kothaguda Mandal, Warangal” as the working estimate cost is increased, due to change of designs and material cost as against the Original Administrative Sanction of Rs. 365.00 lakhs and also hereby accorded for Extension of Agreement time for above work upto 31.3.2016 under PMGSY Phase X.

4. The Engineer-in-Chief, Panchayat Raj & Admn., PMGSY, Hyderabad shall take necessary action as per guidelines of the Government of India.

5. This order issues with the concurrence of Finance (EBS-VIII) Dept. vide their U.O.No. 7972/232/15 Finance (EBS-VIII) , dated: 24.7.2015.

P.T.O.

::2::

6. A copy of this order is available on the Internet and can be accessed at www.goir.Telangana.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**J.RAYMOND PETER
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief, Panchayat Raj & Admn., PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Warangal District.

Copy to: The PS to Hon'ble Minister (Panchayat Raj & IT)
SC / SF

//FORWARDED:: BY ORDER//

SECTION OFFICER